

Euston Communities Representatives Group – 26 September 2019

AI No.	Action	Who	When	Closed off?
138	HS2 in consultation with Network Rail to provide noise data (dates and measured noise levels) for nights when NR have carried out HS2 works since Royal Assent	HS2	20 March 2019	<p>Outstanding</p> <p>Noise monitoring data was provided and discussed at NIWG. Further data has been requested.</p> <p>The scope of the monthly reports was expanded in February 2018 to include data from Network Rail. All existing published monthly reports will be updated to incorporate their results, in addition monitoring data collected by Network Rail since Royal Assent on 22 February 2017 will also be detailed in a monthly report and published as soon as possible.</p> <p>Alongside the noise and vibration monthly monitoring reports, the raw data from the monitoring equipment is available at: www.data.gov.uk.</p> <p>HS2 provided technical note on noise monitoring to DA on 24 July. A subsequent meeting has been offered.</p> <p>This action is being addressed directly with David Auger. Meeting to be arranged with NR.</p> <p>DA to clarify what noise monitoring data he requires, and for this data to be provided by 20 March 2019.</p> <p>Feb 2017 – Jan 2018 raw data has been published. Feb 2017 – April 2018 reports published. Meeting took place with DA and NR 18 June 2019.</p> <p>Further actions were agreed. DA to advise on further information to be provided.</p>

				Outstanding action to confirm whether the sidings work was included in the AP3 model. Response sent on 25/ 9/19
211	HS2 to work with the ECR to jointly identify the recurring contentious topics, understand the issues and work with the HS2 project team to address them.	MS, JK, FJ	26 Sept 2019	Outstanding To be kept under review.
212	ECRG Reform Working Group to be constituted comprising MS, FJ and 3 or 4 community members to provide a proposal for consideration at next ECRG meeting in relation to reform of the ECRG and the Working Groups as proposed in the Independent Chair's letter of 5 June 2019	MS, FJ, ECR	on hold pending consideration at ECRG on 3.12.19	On hold
213	HS2 to begin the review of the Working Groups by making proposals to the ECRG Reform Working Group	MS, FJ	on hold pending consideration at ECRG on 3.12.19	On hold
214	Community to provide the names of the 3 or 4 community representatives who will form part of the ECRG Reform Working Group	ECR	on hold pending consideration at ECRG on 3.12.19	On hold
220a	Review Hampstead Road Bridge programme for closure in light of the school holidays	NG	Outstanding	Outstanding SCS are currently reviewing the Hampstead Road bridge closure programme, but this cannot be finalised until we have more clarity regarding the programme for the

				Granby Terrace works. Once we know this, we will aim to coordinate the Hampstead Road closures into the school holiday period.
New Actions further to ECRG on 26 September 2019				
AI no.	Action	Who?	When?	Closed off?
223	Send ESMB minutes and action relating to wider engagement to Cllr Beales and Cllr Beales to provide an update	JT/ DB	24 October	
224	Report on which Euston boards have minutes which are made public and consider whether the Euston Communications Group should do so	MS	24 October	
225	Investigate whether it is possible to increase the Camden Fund	MS	24 October	
226	Consider whether buses can stop near the station during the Eversholt St utility works	JL	24 October	
227	Introduce new signing and wayfinding to Stanhope Parade plus review route via the new footpath and signs to the White Moustache pub	TBu	24 October	
228	Check the SCS lorry routes Schedule 17 references to the Park Village East retaining wall are correct	NG	24 October	
229	Explain what type and how much asbestos was found on the Regent's Park Estate	KL	24 October	
230	Escalate community's concerns regarding	RC	24 October	

	reimbursement of mechanical ventilation electricity costs and impacts on Universal Credit with the DfT and DWP			
231	Share correspondence to DfT and response regarding reimbursement of mechanical ventilation and Universal Credit	DB	24 October	
231A	At the next Ongoing Design Development Working Group provide an explanation to JT as to why the Bree Louise and adjacent Coburg Street houses were demolished	HS2	Ongoing Design Development Working Group	
232	Investigate whether Tree Panel can also consider Network Rail tree removal associated with HS2 work and on HS2 sites	CT	24 October	